

Project Alignment's proprietary PM Accelerate project management methodology is a proven series of toolkits, including templates which ensure the delivery of more effective and predictable project results.


These toolkits rapidly equip organizations with the processes, tips, techniques and templates to deliver their projects.

The methodology is aligned with the Project Managements Institute's Project Management Body of Knowledge PMBOK and Prince 2. Overview of PM Accelerate toolkit

PM Accelerate utilises a three phased approach for managing a project. With each phase, there are a series of associated toolkits and templates. The three phases are *Initiate*, *Execute*, *Close*.

Each toolkit has a number of sections:

- Dependencies, Prerequisites
- Process Diagram
- Roles and Responsibilities
- Activities and Procedures
- Deliverables
- Process Management (including Handy Hints)
- Communications
- Quality Assurance



## Benefits

- ✓ Covers the full project life-cycle
- ✓ Suitable for all industries
- ✓ Practical, they won't "sit on the shelf"
- ✓ Easily understood techniques, checklists and templates to ensure rapid traction
- ✓ Scalable for size and complexity of projects
- ✓ Increases client satisfaction
- ✓ Proven to substantially increase project success rate
- ✓ Provides a repeatable, disciplined and consistent approach for delivering projects
- ✓ Encourages a more effective project management culture
- ✓ Can be tailored and integrated with internal processes and methodologies

The toolkits have been based on the practices of delivering many successful projects across a variety of industries and project types; they have been designed to provide immediate assistance.



## Project Alignment

Aligning project outcomes with business expectations  
[www.projectalignment.com.au](http://www.projectalignment.com.au)